

Sprint 5 Initial Planning

Start Date: 4/7

End Date: 4/19

Backlog items from Sprint 4:

- implement all megaman projectiles
- refactor projectiles
- collision response for attacks
- Automatic scene transition
- Mouse click response for on-screen buttons
- add background

Initial Task Planning:

- Jed – Camera and Scene
 - Moving camera
 - New map
 - Add background?
- Evan – Collision
 - Implement different collision damage for each type of attack
- Leo – UI
 - Add mouse controller for start and end screen
 - Display winning player on end screen
 - Character selection UI
- JJ – Character
 - Kirby Animation
 - Kirby Hitboxes
 - Help improve UI
- Conner – Projectiles
 - MegaMan projectiles
 - Help implement moving map
- Colin – Sound and UI
 - Add sound effects per movement
 - UI Assets
 - Help improve UI

Test Plan:

- Character tests – Mario, Link, MegaMan, Kirby
 - Make sure all the controls and attack work
 - Movements work as expected
 - Projectiles with attacks works
 - Test that the damage is correct depending on the attack/collision
- Start screen leads to game screen and to game over/winning screen once a character ran out of lives
- The correct character is spawned in battle scene