

Sprint 4 Initial Planning

Start Date: 3/17

End Date: 4/4

Backlog items from Sprint 3:

- Work on new level Loader
- Getting 3rd character in (MegaMan)
- Maybe ledge grabbing
- Having projectile spawn from character
- Make attack hitbox bigger
- Add hitboxes and controller for Link
- Merge new movement pull request

Initial Task Planning:

- Jed – Camera and Scene loader
 - Loading each scene
 - Move the camera based on the characters position
 - Game state transitions (move between scenes)
 - Start, pause, game over screen, winning screen
- Evan – Collision
 - Add collision damage
 - Implement all the collisions handler
 - Add background music and sound effects for movements/attacks
- Leo – UI and Level loader
 - Design and implement UI
 - Make sure camera is compatible with the UI
 - 1 camera per scene
 - Implement new level loader that load all the assets
- JJ – Data
 - Link hitboxes
 - Megaman XML data
 - Megaman hitboxes
 - Link projectiles
 - Megaman projectiles
- Conner – Projectiles and Items

- Implement link projectiles
 - Implement projectiles to spawn from character
 - Implement power-ups abilities for each item
- Colin – UI Assets and code maintenance
 - Make/get the UI assets we need for each scene
 - Add more platform blocks
 - Clean up the code

Test Plan:

- 2 player test – Mario and Link
 - Make sure all the controls and attack work
 - Projectiles with attacks works
 - Test that the damage is correct depending on the attack/collision
- Use keyboard control to test each power up – different control for mario and link
- Start screen leads to game screen and to game over/winning screen once a character ran out of lives
 - Test with one life first – if the character take too much damage or fall off the platform the game is over