

KirbStomp Sprint 2 Planning

This document outlines all our team initial sprint planning.

All the tasks are tracked in Notion

Sprint 2 Task Planning (1/27/2025)

Start Date: 1/24/2025

End Date: 2/15/2025

Backlogs:

- Controllers and commands
 - Key mappings
 - Game state control
- Playable characters
 - Movement
 - Actions
- Items (power-ups)
 - Character or game state changes
- Sprites
 - Sprite sheets
 - Sprite animation
 - Drawing and updating
- Stage background
 - Blocks sprite
 - Platforms

Initial Tasks:

- Find sprite sheets and generate data file → Evan
- Create and implement basic movement classes → Connor
 - Moving, jump
- Create and implement playable character entity → Evan / JJ
 - Mario
 - Link?
- Create and implement power-up entity → Leo

- Implement sprite animations → Evan
- Implement state changes of each object → Leo
 - Turning
- Create and implement the background blocks → Colin
- Implement keyboard controls and commands → Jed

1/27/25

KirbStomp

Add status update

Sprint 2

Sprint 1

Backlog

+ New view

Filter by keyword or by field

DiscardSave

Title	Assignees	Status	Sprint	Effort	Linked pull requests
1 Find sprite sheets and generate data file for each sprite		Todo	Sprint 2	2	
2 Implement basic movement class		Todo	Sprint 2	2	
3 create and implement character entity class		Todo	Sprint 2	4	
4 create and implement items (power ups) entity		Todo	Sprint 2	4	
5 Implement sprite animations		Todo	Sprint 2	2	
6 Implement state changes of each object		Todo	Sprint 2	2	
7 Implement blocks / background component class		Todo	Sprint 2	3	
8 Implement keyboard controls and commands		Todo	Sprint 2	4	

+ You can use Control + Space to add an item

2/3/25 Updates

Backlog (add tasks here)

Sprint 2

Deadlines

Full Work View

Tasks

Todo7

In Progress5

Pull Request0

Done6

Dead1

Find sprite sheets and generate data files for each Sprite

Asset CreationAsset Implementation

Implement basic movement class

System Creation

Create and Implement items (power ups) entity

Asset CreationAsset ImplementationSystem DevelopmentSystem Creation

Implement sprite animations

Asset Implementation

Implement state changes of each object

System DevelopmentMechanics

Implement blocks / background Component

System Development

Colin Powers

Make Game1/keyboard/gameobject manager into singleton

System CreationSystem Development

Jedidiah Jung

Implement Keyboard Controls and commands

MechanicsSystem Development

Jedidiah Jung

Make the global input system a singleton

System Development

Jedidiah Jung

Sign up for Code Reviews

Priority

Project ManagementDocumentation

Leo ChengEvanJiConnor KilrainColin Powers

Have a date to meet with the graders

Priority

Project Management

Leo ChengColin PowersConnor KilrainJiEvanJedidiah Jung

Implement ECS workflow exxample

Miscellaneous

Connor Kilrain

Set up GitHub Actions Workflows (windows, mac, and ubuntu)

GitHubProject Management

Leo Cheng

Input System W/ Callbacks

Feature DevelopmentSystem Creation

Jedidiah Jung

Initial GitHub Documentation file

DocumentationGitHub

Leo Cheng

Integrate Contentless into SprintTwo branch

Tool Development

Leo Cheng

Write down Kirby's actual office hours and put them somewhere

Miscellaneous

Ji

Add more mario sprites

Asset Creation

Ji

State diagram based on Super Smash Flash

System DevelopmentDocumentation

Leo Cheng

+ New page

+ New page

+ New page

+ New page